CURRENT FRAGO'S

COMPANY/POC	BDE FRAGO #	DATE		REQUESTING ORGANIZATION	TYPE OF SUPPORT (Equipment/Personnel)	PURPOSE / MISSION
		START	END			
97TH	13-131	11 FEB 13	11 FEB 13	T SCHOOL	(1) LCU 2000	88L10 BILGE/BALAST
97TH	13-132	13 FEB 13	13 FEB 13	T SCHOOL	(1) LCU 2000 PTGUW	880A1 MAGNETIC COMPAS ADJUSTMENT
97TH, 1099TH, 73RD, 1098TH	13-133	13 FEB 13	13 FEB 13	T SCHOOL	(LCU 2000, (1)LSV, (1) ST 900, (1)LCM 8	88L10 SHIP STRUCTURE
1098TH	13-135	13 FEB 13	13 FEB 13	T SCHOOL	(2) LCM 8 PTGUW	88K20 OPERATIONAL CHECKS
73RD 1098TH	13-136	14, 19-20 FEB	14, 19-20 FEB	T SCHOOL	(1) ST 900 (2) LCM 8 (1) BG	88K30 RIGGING OF TOWS PERF TEST
1098TH	13-137	19, 20, 26 FEB 13	19, 20, 26 FEB 13	T SCHOOL	(2) LCM 8 PTGUW	88K20 LANDING CRAFT OPS
1099TH, 97TH	13-138	21 FEB 13	22 FEB 13	T SCHOOL	(1) LCU 2000	881A2 STEERING SYSTEM INSPECTION
97TH	13-139	22 FEB 13	22 FEB 13	T SCHOOL	(1) LCU 2000	88L10 AIR SYSTEMS
97TH	13-140	26 FEB 13	26 FEB 13	T SCHOOL	(1) LCU 2000	881A2 AIR SYSTEMS INSPECTION
97TH	13-141	28 FEB 13	25 MAR 13	511TH EN DIVE DET	(1) LCU 2000 PTGUW	SUPPORT VALIDATION AND CERTIFICATION
331st	N/A	11 MAR 13	15 MAR 13	JHSV 1 (SPEAR HEAD)	(6) CAUSEWAY SECTIONS	RAMP INTERFACE FOR JHSV

POC: CW3 HOSNI, SSG PASSERO

CURRENT WEEK = 1 Week Out = 2 Weeks Out = More Than 2 Weeks =